



2017 Capital Expenditure Program To Begin Tuesday June 27, 2017

Excavation Company: E&T O'CONNOR CONSTRUCTION, GLENS FALLS NY
Engineering Mgt.: CT MALE ASSOCIATES, LATHAM NY

WE ASK ALL THOSE EFFECTED TO PLEASE LEAVE YOUR CARS ON THE STREET WHILE WORK IS IN PROGRESS.

PLEASE PARK ON THE SAME SIDE OF THE STREET TO ALLOW EMERGENCY VEHICLES TO GET THROUGH !!

***A PRELIMINARY SCHEDULE IS AS FOLLOWS :
WE WILL DO OUR VERY BEST TO KEEP YOU INFORMED OF ANY CHANGES.***

June 28 Driveways at **11** and **13** **Sultana Street**

June 30 Driveways at **2-4-6-8** **Inlander Street**

July 4 Drywells behind Sicada St. residences including:

46-48 Sicada St.

30-38 Sicada St.

July 6 Storm Drains at the back of the **Parking Lot**

ALL CARS MUST BE REMOVED FROM PARKING LOT BY Wednesday JULY 5

**Thank You,
Your Interlaken Maintenance Committee**

Contact Tom Burns - thomasfburns@msn.com with any questions / issues